Cal883301A & Cal883220A Nutrient Reduction Wetland Project Bid No. 25-12

Time and Date for Bid Submissions: 3:00 PM, 10/8/2025

Via IMPACS <a href="https://bidopportunities.iowa.gov/">https://bidopportunities.iowa.gov/</a>

View Other Agency Hosted Solicitations

Sort by Agency: Agriculture and Land Stewardship

Time and Date of Bid Opening: 3:10 PM, October 8, 2025

Bid Opening TEAMS: 1 469-998-7627, 38684452#

Project Description and Location: Cal883301A Nutrient Reduction Wetland Project

Section 01, Township 88 North, Range 33 West

Calhoun County, Iowa

AND

Cal883220A

Section 20, Township 88 North, Range 32 West

Calhoun County, Iowa

#### PROPOSAL AND SCHEDULE OF PRICES

Proposal of		
	(	Name of Bidder)
Located at		( )
	(Address)	(Telephone Number)

Amount of	Description of Work	Cal883301A	Cal883220A	Liquidated
Proposal Guarantee		Specified Completion Date	Specified Completion Date	Damages
10% of Base Bid	All Work Except Seeding	September 1, 2026	June 15, 2026	\$175.00 Per Day
10% of Base Bid	Seeding	September 15, 2026	June 30, 2026	\$125.00 Per Day

The undersigned hereby agrees, if awarded the contract, to execute the proposed contract and to furnish satisfactory Performance Bond in an amount not less than one hundred percent (100%) of the contract award within fourteen (14) days from the date when Notice-of-Award is received, and to provide all supervision, labor, materials, and equipment required to complete the project designated above, for the prices hereinafter set forth, in strict compliance with the Contract Documents prepared by the Division.

Further, the parties agree and acknowledge as follows:

- The amount of loss or damages likely to be incurred by Division are uncertain and said loss is incapable or very difficult to quantify and estimate;
- The amount specified for liquidated damages herein bear a reasonable relationship to, and are not plainly or
  grossly disproportionate to, the probable loss likely to be incurred by Division in connection with any delay
  on part of the Contractor;
- The amount of liquidated damages fixed herein bears a reasonable relationship to Division's anticipated losses and/or actual losses;
- The amount of liquidated damages herein fairly approximates Division's loss at the time of making of this Agreement;
- The amount of liquidated damages fixed herein are fair and reasonable and it approximates to the extent possible the actual loss to Division as a result of any delay on the part of Contractor; and
- Division and Contractor are sophisticated parties and negotiated this Agreement at arm's length.

Now therefore, in consideration of the mutual obligations set forth herein, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

- Contractor will commence the work after the Preconstruction Conference and by the Construction Start Date approved by Division in the Construction Progress Schedule.
- Contractor will complete the work within the specified time period identified in the contract, or as amended, or be responsible for liquidated damages per day as set forth in the above table.
- The liquidated damages may be withheld from payments made to the Contractor by the Division upon written
  notice that liquidated damages have begun to accrue, and such damages are in addition to other remedies
  available as provided for in this contract and applicable law.

A Proposal Guarantee in the amount stipulated herein is included with this proposal, to be forfeited to the Division, if the undersigned fails or refuses to execute the contract and furnish satisfactory Performance Bond, if awarded the contract.

В	Зу		
	(Signed)		
	(Title)	(Date)	
in executing this proposal, Bidder acknowledges receip	t of Addendum Number	dated	
n executing this proposal, Bidder acknowledges receip	t of Addendum Number	dated	
n executing this proposal, Bidder acknowledges receip	t of Addendum Number	dated	

### THE FOLLOWING AFFIDAVIT MUST BE COMPLETED AND NOTARIZED, OR THIS BID WILL BE REJECTED

### **AFFIDAVIT**

	rm)
Located at	
hereinafter referred to as "Bidder" and does hereby affirm to have examined the Contract Documents, carefully prepared the Propodetail before submitting; and that said Bidder, or the agents, offindirectly, entered into any agreement, participated in any collust competitive bidding in connection with this bid.	osal and Schedule of Prices form, and has checked the same i icers, or employees thereof, have not, either directly or
	(Signed)
Subscribed and sworn to before me this day	
of, 20	

## **SCHEDULE OF PRICES**

# Cal883301A Project

Contract No. 25-12

Section 01, Township 88 North, Range 33 West, Calhoun County, Iowa

# Name of Bidder:

Group 1 Item No.	Work or Material	Spec No.	Est Qty	Unit	Unit Price	Total
1.1	Site Stripping and Preparation	CS-IA-001	1	LS		
1.2	Remove 24" RCP	CS-IA-001	80	LF		
1.3	Removal of Roadway Surface	CS-IA-001	158	SY		
1.4	Pollution Control	CS-IA-005	1	LS		
1.5	Silt Fence	CS-IA-005	500	LF		
1.6	Buffer Seeding	CS-IA-006	11.3	AC		
1.7	Structure Seeding - Hydroseeding and Mulch	CS-IA-006	1.1	AC		
1.8	Mobilization and Demobilization	CS-008	1	LS		
1.9	Traffic Control	CS-008	1	LS		
1.10	Drain Tile Investigation and Removal	CS-IA-009	770	LF		
1.11	Excavation (Wetland Borrow)	CS-IA-021	5,065	CY		
1.12	Excavation (General)	CS-IA-021	535	CY		
1.13	Earthfill (West Road Shoulder)	CS-IA-023	4,142	CY		
1.14	Earthfill (Islan Type Dam)	CS-IA-023	70	CY		
1.15	Earthfill (Submerged Berm)	CS-IA-023	490	CY		
1.16	Earthfill (Ditch Fill)	CS-IA-023	305	CY		
1.17	Topsoil Placement	CS-IA-026	5,145	CY		
1.18	PCC Pavement Patch	CS-IA-031	158	SY		
1.19	SW-401 48" Diam.	CS-IA-031	1	EA		
1.20	SW-401 60" Diam.	CS-IA-031	1	EA		
1.21	RCP Culvert, 24" Diam.	CS-IA-031	248	LF		
1.22	RCP Flared End Section, 24" Diam.	CS-IA-031	6	EA		
1.23	Lift Station - SW-401 60" Diam.	CS-IA-031	1	EA		
1.24	Concrete Pile Support	CS-IA-045	3	EA		
1.25	PVC Pipe, 18" (Wetland Inlet)	CS-IA-045	19	LF		
1.26	PVC Pipe, 6" (Lift Station Discharge)	CS-IA-045	25	LF		
1.27	HDPE Pipe, 30" Diam (Non-perforated)	CS-IA-046	828	LF		
1.28	CMP Pipe, 15" Diam (Lift Station Discharge)	CS-IA-051	97	LF		
1.29	CMP Intake Riser, 30" Diam.	CS-IA-051	1	EA		

1.30	CMP Water Control Structure with Grate and Storage Structure	CS-IA-051	1	EA	
1.31	Revetment, IDOT Class E Riprap	CS-IA-061	399	TN	
1.32	Aggregate Surfacing, IDOT Class A Roadstone	CS-IA-061	29	TN	
1.33	Solar Lift Station System	CS-IA-081	1	EA	

TOTAL BASE BID\$
------------------

Worksheet purposes only. Bids will only be accepted through the on-line Iowa Management of Procurement & Contracts System (IMPACS).

To register and learn about IMPACS, go to:

 $\underline{https://das.iowa.gov/state-employees/procurement/iowa-management-procurement-and-contracts-system-impacs}$ 

### **SCHEDULE OF PRICES**

### Cal883220A Project

Contract No. 25-12

Section 20, Township 88 North, Range 32 West, Calhoun County, Iowa

#### Name of Bidder:

Group 2 Item No.	Work or Material	Spec No.	Est Qty	Unit	Unit Price	Total
2.1	Site Stripping and Preparation	CS-IA-001	1	LS		
2.2	Buffer Seeding	CS-IA-006	1.2	AC		
2.3	Structural Seeding	CS-IA-006	0.1	AC		
2.4	Mobilization and Demobilization	CS-008	1	LS		
2.5	Excavation (General)	CS-IA-021	1775	CY		
2.6	Earthfill (General)	CS-IA-023	1775	CY		
2.7	Modified SW-513 Structure with Grate and Wier Plate	CS-IA-031	1	EA		
2.8	SW-401 60" Dia. Lift Station	CS-IA-031	1	EA		
2.9	Concrete Pile Support	CS-IA-031	4	EA		
2.10	Tied Concrete Block Mat	CS-IA-031	2200	SF		
2.11	PVC Pipe, 6" (Lift Station Discharge)	CS-IA-045	44	LF		
2.12	CMP Pipe, 24" Dia. (Wetland Outlet)	CS-IA-051	41	LF		
2.13	CMP Pipe, 18" DIA. (Lift Station Inlet)	CS-IA-051	87	LF		
2.14	Revetment, IDOT Class E Riprap	CS-IA-061	218	TN		
2.15	Aggregate Surfacing, IDOT Class A Roadstone	CS-IA-061	44	TN		
2.16	Outlet Structure Debris Guard	CS-IA-081	1	EA		
2.17	Inlet Trash Guard	CS-IA-081	1	EA		
2.18	Solar Lift Station System	CS-IA-081	1	LS		

TOTAL BASE BID	-
	<u> </u>

Worksheet purposes only. Bids will only be accepted through the on-line Iowa Management of Procurement & Contracts System (IMPACS).

To register and learn about IMPACS, go to:

 $\underline{https://das.iowa.gov/state-employees/procurement/iowa-management-procurement-and-contracts-system-impacs}$ 

END OF DOCUMENT CC