



**IOWA DEPARTMENT OF
AGRICULTURE &
LAND STEWARDSHIP**

Division of Soil Conservation and Water Quality

Cover Sheet

| | |
|---|-------------------------------|
| To: All plan holders | From: Tracy Blocker, Division |
| Pages: | Phone: 515-344-6279 |
| Re: Kos972821A Nutrient Reduction Wetland (Bid 26-01) | Date: May 12, 2026 |

| Comments: | Page |
|---|-------|
| • Cover Sheet | 1 |
| • Addendum No. 1 with Attachments 1, 2 and 3 | 2-10 |
| • Pre-Bid Meeting Minutes | 11-14 |
| • Pre-Bid meeting attendance list | 15 |
| • Updated plan holders list | 16 |
| • Electronic files for grading can be obtained by e-mail by contacting Andrew Schippers with Ducks Unlimited at 832.704.3286 aschippers@ducks.org . | |

- END OF COVER PAGE -

May 8, 2026

Division of Soil Conservation and Water Quality
1305 E Walnut Street
Des Moines, IA 50319

TO: Prospective Bidders

Subject: **Addendum No. 1** to Bid Documents
KOS972821A Nutrient Reduction Wetland Project – Bid No. 26-1
Kossuth County, Iowa

This addendum forms a part of the bidding contract documents and modifies the original bidding documents posted on April 16, 2026. An updated bidding form, Document CC– Proposal and Schedule of Prices is attached with the addendum acknowledged. This updated bidding form must be used for 26-1 and all bidders must acknowledge this addendum on Page CC-2. **FAILURE TO DO SO WILL SUBJECT BIDDER TO DISQUALIFICATION.**

Description:

DOCUMENT CC– PROPOSAL AND SCHEDULE OF PRICES, 26-1 (See Attachment No.1)

- Please use the updated Document CC, to acknowledge Addendum No. 1 (See Attachment No. 1):

DOCUMENT AA – NOTICE TO BIDDERS (See Attachment No. 2)

- The Notice to Bidders for 26-1 has been updated to note that construction of this project cannot start until after August 1st, 2026 (See attachment No. 2)

Plans (See Attachment No. 3)

- Revised Plan C002 has been issued, with updated quantity for Bid Item #14 “Topsoil”. An additional table showing earthwork estimates has been included. The Construction Notes for Bid Items #8 and #14 have also been updated. Attached is the revised Plan C002.

Sincerely,

Sara Smith, P.E.

Sara Smith, P.E.
Water Resources Bureau

Attachment No. 1 – Updated Document CC
Attachment No. 2 – Updated Document AA
Attachment No. 3 – Revised Plans C002.

End of Addendum No. 1

Time and Date for Bid Submissions: 3:00:00 PM, 05/20/2026
BIDDER LOGIN
<https://solutions.sciquest.com/apps/Router/SupplierLogin?CustOrg=DASIowa>

Time and Date of Bid Opening: 3:00 PM, May 20, 2026
 Bid Opening TEAMS: +1 469-998-7627, 771541789#

Project Description and Location: KOS972821A Nutrient Reduction Wetlands Project
 Section 21, Township 97 North, Range 28 West
 Kossuth County, Iowa

PROPOSAL AND SCHEDULE OF PRICES

Proposal of _____
 (PRINT Name of Bidder: COMPANY & CONTACT)

Located at _____ () _____
 (FULL Mailing Address) (Telephone Number)

| Amount of Proposal Guarantee | Description of Work | Specified Completion Date | Liquidated Damages |
|------------------------------|---|-------------------------------|--------------------|
| 10% of Base Bid | All Work Except Seeding | December 31, 2026 | \$175.00 Per Day |
| | Seeding - Structure Seeding - Buffer | May 15, 2027 June 30, 2027 | \$125.00 Per Day |

The undersigned hereby agrees, if awarded the contract, to execute the proposed contract and to furnish satisfactory Performance Bond in an amount not less than one hundred percent (100%) of the contract award within fourteen (14) days from the date when Notice-of-Award is received, and to provide all supervision, labor, materials, and equipment required to complete the project designated above, for the prices hereinafter set forth, in strict compliance with the Contract Documents prepared by the Division.

Further, the parties agree and acknowledge as follows:

- The amount of loss or damages likely to be incurred by Division are uncertain and said loss is incapable or very difficult to quantify and estimate;
- The amount specified for liquidated damages herein bear a reasonable relationship to, and are not plainly or grossly disproportionate to, the probable loss likely to be incurred by Division in connection with any delay on part of the Contractor;
- The amount of liquidated damages fixed herein bears a reasonable relationship to Division’s anticipated losses and/or actual losses;
- The amount of liquidated damages herein fairly approximates Division’s loss at the time of making of this Agreement;
- The amount of liquidated damages fixed herein are fair and reasonable and it approximates to the extent possible the actual loss to Division as a result of any delay on the part of Contractor; and
- Division and Contractor are sophisticated parties and negotiated this Agreement at arm’s length.

Now therefore, in consideration of the mutual obligations set forth herein, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

- Contractor will commence the work after the Preconstruction Conference and by the Construction Start Date approved by Division in the Construction Progress Schedule.
- Contractor will complete the work within the specified time period identified in the contract, or as amended, or be responsible for liquidated damages per day as set forth in the above table.
- The liquidated damages may be withheld from payments made to the Contractor by the Division upon written notice that liquidated damages have begun to accrue, and such damages are in addition to other remedies available as provided for in this contract and applicable law.

A Proposal Guarantee in the amount stipulated herein is included with this proposal, to be forfeited to the Division, if the undersigned fails or refuses to execute the contract and furnish satisfactory Performance Bond, if awarded the contract.

By _____
(Signed)

(PRINT NAME)

(Title) (Date)

In executing this proposal, Bidder acknowledges receipt of Addendum Number ____ dated _____

In executing this proposal, Bidder acknowledges receipt of Addendum Number ____ dated _____

In executing this proposal, Bidder acknowledges receipt of Addendum Number ____ dated _____

THE FOLLOWING AFFIDAVIT MUST BE COMPLETED AND NOTARIZED, OR THIS BID WILL BE REJECTED

AFFIDAVIT

The signatory, being duly sworn, does depose and say that the undersigned is an authorized representative of:

(Name of Firm)

Located at _____

hereinafter referred to as “Bidder” and does hereby affirm to have personal knowledge that said Bidder has thoroughly examined the Contract Documents, carefully prepared the Proposal and Schedule of Prices form, and has checked the same in detail before submitting; and that said Bidder, or the agents, officers, or employees thereof, have not, either directly or indirectly, entered into any agreement, participated in any collusion or fraud, or otherwise taken any action in restraint of free competitive bidding in connection with this bid.

(Signed)

(PRINT name)

Subscribed and sworn to before me this _____ day

of _____, 20____

(Signed, Notary)

My Commission Expires _____, 20____

Must include notary stamp

SCHEDULE OF PRICES

KOS972821A
 Contract No. 26-1
 Section 21, Township 97 North, Range 28 West, Kossuth County, Iowa

Name of Bidder: _____

| Item No. | Work or Material | Spec No. | Estimated Quantity | Unit | Unit Price | Total |
|----------|--|----------------------|--------------------|------|------------|-------|
| 1 | Site Stripping & Preparation | IA CS-001 | 1 | LS | | |
| 2 | Crop Damages | IA CS-001 | - | - | - | - |
| 3 | Structure Seeding | IA CS-006 | 1 | AC | | |
| 4 | Buffer Seeding | IA CS-006 | 16 | AC | | |
| 5 | Mobilization & Demobilization | CS-008 | 1 | LS | | |
| 6 | Drainage Tile Investigation | IA CS-009 | 1 | LS | | |
| 7 | Steel Sheet Piling | IA CS-013 | 1,444 | SF | | |
| 8 | Excavation (General) | IA CS-021 | 6,962 | CY-P | | |
| 9 | Earthfill (General) | IA CS-023 | 1,595 | CY-P | | |
| 10 | Earthfill (General Berm) | IA CS-023 | 1,627 | CY-P | | |
| 11 | Earthfill (Berm Core) | IA CS-023 | 924 | CY-P | | |
| 12 | Drainfill (Sand) | IA CS-024 | 83 | TN | | |
| 13 | Filter Diaphragm | IA CS-024 | 1 | LS | | |
| 14 | Topsoil Placement | IA CS-026 | 680 | CY-P | | |
| 15 | Toe Drain (6" Perf. CPP) | IA CS-046 | 110 | LF | | |
| 16 | 12"Ø HDPE Dual-Wall (Perforated) | IA CS-046 | 232 | LF | | |
| 17 | 12"Ø HDPE Dual-Wall (Non-Perforated) | IA CS-046 | 173 | LF | | |
| 18 | 48" Aluminum Water Control Structure (WCS) | IA CS-051 | 1 | LS | | |
| 19 | 15"Ø Aluminum CMP Drawdown Pipe | IA-CS-051 | 91 | LF | | |
| 20 | Stoplog Storage Structure | IA CS-046, IA CS-081 | 1 | LS | | |
| 21 | CMP Outlet - 15"Ø | IA CS-051 | 20 | LF | | |
| 22 | CMP Outlet - 8"Ø | IA CS-051 | 40 | LF | | |
| 23 | Riprap (IA DOT Class E) | IA CS-061 | 548 | TN | | |
| 24 | Concrete Grout | IA CS-062 | 108 | CY | | |
| 25 | 36" Aluminum CMP Riser Inlet | IA CS-051 | 1 | LS | | |
| 26 | Dewatering | IA CS-011 | 1 | LS | | |

SUB-TOTAL BASE BID.....\$ _____

IMPACS will have only 25 bid items listed.

Worksheet purposes only. Bids will only be accepted through the on-line Iowa Management of Procurement & Contracts System (IMPACS).

To register and learn about IMPACS, go to:

<https://solutions.sciquest.com/apps/Router/SupplierLogin?CustOrg=DASlowa>

END OF DOCUMENT CC



Attachment No. 2

Revised Document AA “Notice to Bidders”

The following statement has been added:

“Construction cannot start until After August 1st, 2026”.

KOS972821A Nutrient Reduction Wetland Project
Bid No. 26-1

Attachment No. 3

Revised PlansC002

AGENDA - KOSSUTH COUNTY WETLAND PROJECT

Tracy Blocker, Division of Soil Conservation and Water Quality (Division) opened the meeting.

A) Introductions

- Introductions
- There are four projects being bid at this time, including this one; there is one in Hamilton County and two in Calhoun County being bid as one contract
- This wetland project is being funded as part of the Water Quality Initiative that is being used to help implement the Iowa Nutrient Reduction Strategy.

B) Bidding

1. Time of Completion:

The final date for completion of all work except for seeding is set for **December 31, 2026**. The final date for completion of seeding is **May 15, 2027 for the structure and June 30, 2027, for the buffer**.

2. Liquidated Damages:

There are liquidated damages provisions on this project. These damages reflect additional administrative, design, and inspection costs, as well as continued costs to the natural environment. If *all work except for seeding* is not completed by **December 31, 2026** absent a No-Fault Extension, the Contractor may be assessed damages in the amount of **\$175 per day**. If the *seeding* is not subsequently completed by **May 15, 2027 for the structure and June 30, 2027 for the buffer** absent a No-Fault Extension, the Contractor may be assessed damages in the amount of **\$125 per day**.

3. Taxes:

Since this is a state contract, there is no sales tax for materials purchased. We will be providing a tax exemption certificate to the awarded contractor as indicated in the last page of the appendix of construction contract documents. This should be considered when determining the unit prices submitted in the bid.

4. Measurement and Payment:

The specifications describing the work to be accomplished under each particular work item, also describe the method to be used in measuring and calculating the payment quantities for each work item set forth in the proposal. Payments will be made on the basis of monthly estimates in amounts equal to ninety-seven percent (97%) of the value of work completed. Mobilization will be paid at a percentage of the lump sum bid amount for this item equal to the overall percent complete of the project (less retainage). In preparing monthly estimates, advancement will be made therein for ninety-seven percent (97%) of the cost of materials stored on site.

5. Method of Bidding:

This is a unit price contract and bidders shall submit unit price bids as required for the work items covered by the specifications. Prices shall cover complete work and include all costs incidental thereto unless otherwise indicated. The base bid includes all items **1 through 25 in IMPACS for each**

site. A separate Document CC was provided with the bid package that is to be used for submitting the bid.

Any questions that should be considered as part of an addendum must be submitted to us by **May 4, 2026, no later than 3:00 PM**. The Division will make every attempt to issue any necessary addenda no later than the day after the last date for questions. If an addendum is sent, please make sure to note on Page CC-2 that you have received and acknowledged the addendum.

If work is added to the contract by the Division after the contract execution which is not covered by a bid price set forth in the Proposal and Schedule of Prices (*Document CC*), a Change Order or Contract Amendment will be issued as required. If the additional work requires an extension of the contract completion date(s), a Contract Amendment will be issued.

6. Submission of Bids and Bid Security:

Sealed bids will be received by the Iowa Department of Agriculture & Land Stewardship, Division of Soil Conservation and Water Quality (Division), via the Iowa Management of Procurement and Contracts System (IMPACS), until 3:00 PM, May 20, 2026. The bid opening, open to the public, will be held through IMPACS at 3:00 PM, local time, May 20, 2026, when bids will be read aloud.

Interested parties may call in to hear the bid opening using the Microsoft Teams call-in number: +1 469-998-7627, 771541789#

Bids must be submitted on the appropriate bid forms provided and shall include a bid bond in the amount of ten percent (10%). Bidders must also be registered with the Iowa Department of Inspections, Appeals & Licensing.

7. Evaluation of bids and award of Construction Contract:

This Calhoun County Nutrient Reduction Wetland Project shall be awarded to the lowest responsible responsive bidder as determined by the Division. In evaluating the bids, the Division may consider such factors as alternates, bid price, experience, contracts in default, responsibility of the Bidder, and similar factors in determining which bid it deems to be in the best interest of the Division for the project. In comparing bid prices, the total bids of the various Bidders shall be determined by applying the unit prices bid for each work item against the estimated work item quantities set forth in the *Proposal and Schedule of Prices (Document CC)*.

Bid tabulations for this Calhoun County Nutrient Reduction Wetland Project will be prepared the week following the Bid Opening and distributed to all Bidders. Other plan holders or interested parties must request bid tabulations.

8. Bidder's Qualifications:

All Bidders shall meet the following qualifications:

1. Contractors are required to be registered with the Iowa Department of Inspections, Appeals & Licensing.
2. Bidders shall, upon request of the Division, submit a statement of Bidder's qualifications including experience, any contracts that are in default, available equipment, personnel, and financial ability to perform the work as outlined in Section 2 of Document BB.

9. Execution of Contract:

1. The party to whom this «ProjectCounty» County Nutrient Reduction Wetland Project is awarded shall be required to:
 - ✓ execute the Contract;
 - ✓ obtain the appropriate insurance coverage and Performance/Payment Bond;
 - ✓ provide their Iowa Department of Inspections, Appeals & Licensing Public Registration Number;
 - ✓ and submit the Construction Progress Schedule (Document JJ)within fourteen (14) calendar days from the date of receipt of the Notice-of-Award. In case of failure of the Bidder to execute the Contract, the Division may, at its option, consider the Bidder in default, in which case the bid security accompanying the bid shall become the property of the Division.
2. The Division, within fourteen (14) days of receipt of an acceptable and properly executed Performance/Payment Bond, certification of acceptable insurance coverage, and properly executed Contract; shall sign the Contract and return to such party an executed copy of the Contract. Should the Division not execute the Contract within such period, the Contractor may, by submitting written notice, withdraw the signed Contract. Such notice of withdrawal shall be effective upon receipt of the notice.
3. The Notice-to-Proceed shall be issued within five (5) days of the execution of the Contract by the Division, provided that the Construction Progress Schedule has been accepted by the Division. Should there be additional time required to make adjustments to the Construction Progress Schedule, the time to issue the Notice-to-Proceed may be extended to allow for this. If the Notice-to-Proceed has not been issued within a thirty (30) day period, or within a greater period mutually agreed upon, the Contractor may terminate the Contract without further liability on the part of either party.

10. Questions and Addenda:

Questions concerning interpretation or intent of the Plans and Construction Specifications should be directed to Andrew Schippers, Ducks Unlimited, aschippers@ducks.org, 832-704-3286 and must copy Tracy Blocker: tracy.blocker@iowaagriculture.gov with the Division. All other questions concerning the Contract Documents should be addressed to Tracy Blocker, Division: 515 344-6279 or tracy.blocker@iowaagriculture.gov.

Any oral interpretations given shall be valid only if confirmed by written addendum. All interpretation requests should be addressed in writing and received no later than 3:00 PM May 4, 2026.

The Division reserves the right to revise or amend the Contract Documents prior to the date set forth for receipt of bids. Such revisions and amendments, if any, shall be announced by an addendum or addenda to the Contract Documents. Copies of such addenda, as may be issued, shall be furnished to all plan holders. Bidders are required to acknowledge receipt of any addenda by listing such addenda in the Proposal and Schedule of Prices (Document CC).

C) Engineer's Discussion:

1. Ducks Unlimited:

- i. IDALS would like to complete this project this year.
 - ii. Sales Tax Exempt.
 - iii. 5/4/26 at 3:00 pm is the last day for questions. a. Technical questions should go to Andrew.
 - iv. Contract Administration questions should go to Tracy.
 - v. Crop Damage bid item is not on Impact.
 - vi. Materials do not necessarily need to be made in the US.
 - vii. Andrew went over Sheet C101 – Site Plan and gave an overview of the project. a. Items discussed were the berm, sheet pile weir, stilling basin, draw-down structure, auxiliary spillway, submerged berms, wetland pool expansion/excavation, sedimentation basin, tile modification, and minor earthwork at fenceline of Reising and Huber properties.
 - viii. Andrew indicated that the Water Control Structure is fully aluminum and provided 3 manufacturers that can make the structures: Wisconsin Flowgate, Energy Culvert, and Contech.
 - ix. Andrew proceeded to describe each bid item and read the construction notes on sheet C002.
 - x. Andrew explained that the bid item for drainage tile investigation is minimal and that DU already has GPS points on the tile that need to be found/modified.
 - xi. Andrew explained that dewatering is a bid item on this project, which is not typically done. The reasoning for this is that this is a wetland bottom adjacent to Union Slough NWR and conditions could become wet to work in. We want the contractor to consider this in their bid as there will be no adjustments for dewatering price.
 - xii. Andrew explained to pay attention that the tile modification uses both non-perforated and perforated pipe.
 - xiii. Andrew explained the incidental earthwork quantities listed below the bid item table on Sheet C002.
 - xiv. Andrew explained that the start date of the project cannot proceed until after the primary nesting season date of August 1, 2026 due to the request of FWS.
 - xv. Andrew explained that the tree removal of the project cannot proceed until after 10/1/26.
2. Addendum No. 1 has been issued to update Bid Item #14 “Topsoil” quantity and to include a Table with Earthwork quantities. A revised Plan C002 has been issued including these changes and clarifications to the construction notes corresponding to earthwork.

Pre-Bid Meeting Sign-in Sheet

Bid No.: 26-01

Project ID: Kos972821A Nutrient Reduction Wetland

Thursday, April 23, 2026 10:30 AM USDA Service Center - NRCS 605 E State ST

Algona
515-344-6279

If I can't read your handwriting, I may not be able to send you the addendum or other pertinent information.

| Name | Company/Affiliation | City State | Email | Phone |
|--------------------|------------------------|---------------------|-----------------------------------|--------------|
| 1 Tracy Blocker | Division | Des Moines IA 50309 | tracy.blocker@iowaagriculture.gov | 515-344-6279 |
| 2 Sara Smith | Division | Des Moines IA 50309 | sara.smith@iowaagriculture.gov | 515-422-7335 |
| 3 Andrew Schippers | DU -Engineer of Record | Radcliffe IA 50230 | aschippers@ducks.org | 832.704.3286 |
| 4 Christian Kinzie | DU | Huxley IA | ckinzie@ducks.org | 712.254.0246 |
| 5 Dean Gronemeyer | IDDA - WFS | Spencer IA | amydean8190@gmail.com | 712.260.5114 |
| 6 Dan Preuschl | Redings Gravel & Ex | Algona IA | dan@rgealgona.com | 515.341.3199 |
| 7 Grant Arndorfer | Dornbier Inc | Wesley IA | grant@dornbierinc.com | 515.341.4018 |
| 8 | | | | |
| 9 | | | | |
| 10 | | | | |
| 11 | | | | |
| 12 | | | | |
| 13 | | | | |
| 14 | | | | |
| 15 | | | | |
| 16 | | | | |
| 17 | | | | |
| 18 | | | | |
| 19 | | | | |
| 20 | | | | |

Key: Y = on plan holders list, submitted bid; **X** = on plan holders list, did not submit bid; **NP** = not on plan holders list, submitted bid; **IDALS** staff, **PR**=Plan Room;
E=Engineer of Record

Division of Soil Conservation & Water Quality - Water Resources Bureau

as of **05/12/2026**

Plan Holders List for Bid **26-01; 26-02; 26-03**

Project ID **Kos972821A; Cal883229BN & BS; Ham892326B**

| | Name | Email | Company | Street Address | City | State | Zip code | Phone |
|---------|-------------------|------------------------------------|---|---------------------------------|-----------------|-------|----------|--------------|
| E 26-01 | Andrew Schipper | aschippers@ducks.org | Ducks Unlimited | 209 Eugene St | Radcliffe | IA | | 832-704-3286 |
| x | Aaron Crane | arcrane1250@gmail.com | Aaron Crane Construction LLC | 1833 120th St | Manchester | IA | 52057 | 563-920-1250 |
| x | Jean Cornelius | bedrockconcrete@gmail.com | Bedrock Gravel & Concrete Prods | | | | | 712-676-3752 |
| x | Gene Blazek | blazekcorp@msn.com | Blazek Corporation | 2005 Union Avenue | Lawler | IA | 52154 | 563-238-7150 |
| x | Lacey | quotes@coleexcavating.com | Cole Excavating, LLC | | | | | 641.823.4700 |
| x | Grant Arndorfer | grant@dornbierinc.com | Dornbier Inc | 2602 240th Ave | Wesley | ia | 50483 | 515.341.4018 |
| x | Levi Thies | thies2@outlook.com | Empire Excavation | 219 Lawndale St | Odebolt | IA | 51458 | 712-660-8137 |
| x | Bryce Dooley | groundsolutionsseeding@gmail.com | Ground Solutions Seeding | 3280 230th St | Sac City | IA | 50583 | 712.210.6432 |
| x | Jodi Johnson | hjohnsonservices@gmail.com | H. Johnson Services, LLC | 1943 180th ST | Creston | IA | 50801 | 515.681.2224 |
| x | Michael Michaelis | mikem@larsencontracting.com | Larsen Contracting Central LLC | 508 W Main St PO Box 7 | Lake Mills | IA | 50450 | 406.890.4211 |
| x | Adam Laubenthal | ADAM.LAUBENTHAL@HOTMAIL.COM | LAUBENTHAL EXCAVATION | | | | | 515-368-1112 |
| x | Jesse Merryman | jd51merryman@hotmail.com | Merryman Bridge Co. | 2019 Irvington Road, PO Box 714 | Algona | IA | 50511 | 515-341-4740 |
| x | Bret Mathews | bret.mathews@metalculverts.com | Metal Culverts | | | | | |
| x | Jake Schulte | jacob.schulte@metalculverts.com | Metal Culverts, inc. | | | | | 573-636-7312 |
| x | Dan Preuschl | dan@rgealgonia.com | Redings Gravel & Excavating | 2001 East Oak Street | Algona | IA | 50511 | 515-341-3199 |
| E 26-02 | Dan Jensen | djensen@shive-hattery.com | Shive-Hattery | | West Des Monies | IA | | |
| x | Jean Cornelius | bedrockconcrete@gmail.com | Bedrock Gravel & Concrete Prods | | | | | 712-676-3752 |
| x | Lisa Lauer | lisa@cccpendler.biz | Christiansen Construction Company | | | | | 402.385.3027 |
| x | Lacey | quotes@coleexcavating.com | Cole Excavating, LLC | | | | | 641.823.4700 |
| x | Levi Thies | thies2@outlook.com | Empire Excavation | 219 Lawndale St | Odebolt | IA | 51458 | 712-660-8137 |
| x | Bryce Dooley | groundsolutionsseeding@gmail.com | Gemberling Excavating inc | | | | | |
| x | Jodi Johnson | hjohnsonservices@gmail.com | Ground Solutions Seeding | 3280 230th St | Sac City | IA | 50583 | 712.210.6432 |
| x | John Healy | johnhealy@netins.net | H. Johnson Services, LLC | 1943 180th ST | Creston | IA | 50801 | 515.681.2224 |
| x | Adam Laubenthal | ADAM.LAUBENTHAL@HOTMAIL.COM | Healy Excavating | 3483 Perkins Avenue | Lakeview | IA | 51450 | 712-830-9179 |
| x | Bruce Vonnahme | aaronvohhahme@gmail.com | LAUBENTHAL EXCAVATION | | | | | 515-368-1112 |
| x | Derek Ludovissy | ludovissyenterprises@gmail.com | Leroy and Sons, Inc. | 405 Dunlap Street | Arcadia | IA | 51430 | 712-790-9956 |
| x | Bret Mathews | bret.mathews@metalculverts.com | Ludovissy Enterprises | 702 S. 2nd St PO Box 714 | Guttenberg | IA | 52052 | 563-880-4866 |
| x | Jake Schulte | jacob.schulte@metalculverts.com | Metal Culverts | | | | | |
| x | Tory Schmidt | tschmidt@tjelectricandcontrols.com | Metal Culverts, inc. | | | | | 573-636-7312 |
| x | Tory Schmidt | tschmidt@tjelectricandcontrols.com | TJ Electric & Controls | 200 4th Ave NE | West Bend | IA | 50597 | 515.341.4071 |
| E 26-03 | Brandon Short | brandon.short@bolton-menk.com | Bolton & Menk Inc Engineering | | | | | 515.509.9296 |
| Eng | Nathan Dose | nathan.dose@bolton-menk.com | Bolton & Menk | | Ames | IA | | 515.507-1206 |
| x | Barry Eggers | barry.eggers@icloud.com | Bears Bulldozing | 1887 J Ave | Traer | IA | 50675 | 641.485.5872 |
| x | Jean Cornelius | bedrockconcrete@gmail.com | Bedrock Gravel & Concrete Prods | | | | | 712-676-3752 |
| x | Lacey | quotes@coleexcavating.com | Cole Excavating, LLC | | | | | 641.823.4700 |
| x | Brian Bildstein | bbildstein7@gmail.com | Dan Oberbreckling Concrete & Excavating | | Coggon | IA | | 319-721-2230 |
| x | Chad McDonald | cmcdonald@gehrkeinc.com | Gehrke Inc | 1405 21st Ave | Eldora | IA | 50627 | 641.858.6953 |
| x | Bryce Dooley | groundsolutionsseeding@gmail.com | Ground Solutions Seeding | 3280 230th St | Sac City | IA | 50583 | 712.210.6432 |
| x | Jodi Johnson | hjohnsonservices@gmail.com | H. Johnson Services, LLC | 1943 180th ST | Creston | IA | 50801 | 515.681.2224 |
| x | Evan Hurd | evan.hurd@hls-co.com | Heritage Land Solutions (Iron Heritage Properites LLC | 302 Broad St | Story City | IA | 50248 | 515.520.0711 |
| x | Will Halstead | will.halstead@hls-co.com | Heritage Land Solutions (Iron Heritage Properites LLC | 302 Broad St | Story City | IA | 50248 | 515.954.0187 |
| x | Laramie Ogden | laramie@jpettiecord.com | J. Pettiecord, Inc. | 1200 Prairie Dr SW | Bondurant | IA | 50035 | 515.577.8121 |
| x | Jace Moore | jace.moore@joneswheels.com | Jones Contractors and Associates | 13635 route 52 | Dyersville | IA | 52040 | 563.880.7885 |
| x | Brett Schipper | bedrockconcrete@gmail.com | McDowell & Sons Contractors, Inc. | | | | | 641-640-2216 |
| x | James Seehusen | james@pci.com | PCI | PO Box A | Reinbeck | IA | 50669 | 319-788-4764 |
| x | Jake Peterson | jake.peterson@petersonconst.com | Peterson Construction | | | | | 515.832.1216 |
| x | Lance Stolee | lancestolee@handsonexc.com | Hands On Excavating, LLC | 3305 Ziegler Ave | Radcliffe | IA | 50230 | 515-338-2439 |
| x | Jeremy Rognes | Jeremy@rbexc.com | Rognes Bos. Excavating, Inc. | PO Box86 | Lake Mills | IA | 50450 | 641.590.3161 |
| x | Adam Laubenthal | ADAM.LAUBENTHAL@HOTMAIL.COM | LAUBENTHAL EXCAVATION | | | | | 515-368-1112 |
| x | Levi Thies | thies2@outlook.com | Empire Excavation | 219 Lawndale St | Odebolt | IA | 51458 | 712-660-8137 |
| x | Anthony Herman | | Herman Drainage | 1982 300th ST | Madrid | IA | 50156 | 515.438.2508 |
| x | Bret Mathews | bret.mathews@metalculverts.com | Metal Culverts | | | | | |
| x | Jake Schulte | jacob.schulte@metalculverts.com | Metal Culverts, inc. | | | | | 573-636-7312 |
| x | Willis Ubben | | Ubben Tiling Inc | 3255 Stagecoach Rd RR | Stratford | IA | 50249 | 515.835.0418 |
| x | Steve Weidemann | weidemann@myyahoo.com | Weidemann Inc | 105 Tracy St | Dows | IA | 50071 | 515.852.3802 |
| IDALS | Sara Smith | sara.smith@iowaagriculture.gov | IA Dept of Ag & Land Stewardship | 1305 E Walnut | Des Moines | IA | 50319 | 515-422-7335 |
| IDALS | Tracy Blocker | tracy.bruun@iowaagriculture.gov | IA Dept of Ag & Land Stewardship | 1305 E Walnut | Des Moines | IA | 50319 | 515-344-6279 |