Proposal of ___

Time and Date for Bid Submissions: 3:00 PM, 8/1/2024

Wallace State Office Building

502 East 9th Street

Iowa Department of Agriculture and Land Stewardship

Division of Soil Conservation and Water Quality-Water Resources Bureau

Des Moines, Iowa 50319-0050

Time and Date of Bid Opening: 3:10 PM, August 1, 2024 Bid Opening Location:

Wallace State Office Building

502 East 9th Street

Des Moines, IA 50319-0050

Bid Opening Teleconference: Call-in number: 1-877-304-9269

Access code: 519321

Project Description and Location: Bre911312B Nutrient Reduction Wetland Project

Section 12, Township 91 North, Range 13 West

Bremer County, Iowa

PROPOSAL AND SCHEDULE OF PRICES

	(N	fame of Bidder)	
Located at	(Address)	() (Telepho	one Number)
Amount of Proposal Guarantee	Description of Work	Specified Completion Date	Liquidated Damages
10% of Base Bid	All Work Except Seeding	June 1, 2025	\$175.00 Per Day
10% of Base Bid	Seeding	June 30, 2025	\$125.00 Per Day

The undersigned hereby agrees, if awarded the contract, to execute the proposed contract and to furnish satisfactory Performance Bond in an amount not less than one hundred percent (100%) of the contract award within fourteen (14) days from the date when Notice-of-Award is received, and to provide all supervision, labor, materials, and equipment required to complete the project designated above, for the prices hereinafter set forth, in strict compliance with the Contract Documents prepared by the Division.

Further, the parties agree and acknowledge as follows:

- The amount of loss or damages likely to be incurred by Division are uncertain and said loss is incapable or very difficult to quantify and estimate;
- The amount specified for liquidated damages herein bear a reasonable relationship to, and are not plainly or grossly disproportionate to, the probable loss likely to be incurred by Division in connection with any delay on part of the Contractor;

- The amount of liquidated damages fixed herein bears a reasonable relationship to Division's anticipated losses and/or actual losses;
- The amount of liquidated damages herein fairly approximates Division's loss at the time of making of this Agreement;
- The amount of liquidated damages fixed herein are fair and reasonable and it approximates to the extent possible the actual loss to Division as a result of any delay on the part of Contractor; and
- Division and Contractor are sophisticated parties and negotiated this Agreement at arm's length.

Now therefore, in consideration of the mutual obligations set forth herein, the receipt and sufficiency of which is hereby acknowledged, the parties agree as follows:

- Contractor will commence the work after the Preconstruction Conference and by the Construction Start Date approved by Division in the Construction Progress Schedule.
- Contractor will complete the work within the specified time period identified in the contract, or as amended, or be responsible for liquidated damages per day as set forth in the above table.
- The liquidated damages may be withheld from payments made to the Contractor by the Division upon written
 notice that liquidated damages have begun to accrue, and such damages are in addition to other remedies
 available as provided for in this contract and applicable law.

A Proposal Guarantee in the amount stipulated herein is included with this proposal, to be forfeited to the Division, if the undersigned fails or refuses to execute the contract and furnish satisfactory Performance Bond, if awarded the contract.

	By(Signed)		
	(Title)	(Date)	
In executing this proposal, Bidder acknowledges rece	ipt of Addendum Number	_ dated	
In executing this proposal, Bidder acknowledges rece	ipt of Addendum Number	_ dated	
In executing this proposal, Bidder acknowledges recent	ipt of Addendum Number	_ dated	

SCHEDULE OF PRICES

Bre911312B Project	Contract No. 24-04
Section 12, Township 91 North, Range 13 West, Bremer County, Iowa	

Name of Bidder:	Phone:

Item No.	Work or Material	Spec No.	Est. Quantity	Unit	Unit Price	Total
1	SITE STRIPPING & PREPARATION	IA-001	1	LS		
2	CROP DAMAGE	IA-001	-	AC		
3	STRUCTURE & CHANNEL SEEDING	IA-006	2.5	AC		
4	BUFFER SEEDING	IA-006	6.3	AC		
5	MOBILIZATION AND DEMOBILIZATION	CS-008	1	LS		
6	DRAIN TILE INVESTIGATION AND REMOVAL	IA-009	5,603	LF		
7	STEEL SHEET PILING	IA-013	414	SF		
8	EXCAVATION (GENERAL (P))	IA-021	6,552	CY		
9	EARTHFILL (GENERAL (P))	IA-023	963	CY		
10	EARTHFILL (GENERAL DAM (P))	IA-023	3,010	CY		
11	EARTHFILL (DAM CORE (P))	IA-023	3,527	CY		
12	EARTHFILL (SCARIFY AND RECOMPACT 12" LAYER OF WETLAND BOTTOM (P))	IA-023	3,432	CY		
13	TOPSOIL PLACEMENT, 6 INCH	IA-026	4,276	CY		
14	TOPSOIL PLACEMENT, 12 INCH	IA-026	3,122	CY		
15	8" CORRURGATED POLYETHYLENE PIPE (PERF)	IA-046	521	LF		
16	12" CORRUGATED PROFILE WALL (DUAL WALL) POLYETHYLENE PIPE	IA-046	298	LF		
17	17 18" CORRUGATED PROFILE WALL (DUAL WALL) POLYETHYLENE PIPE	IA-046	2,343	LF		
18	12" RISER INLET STRUCTURE, HICKENBOTTOM 1 EA	IA-046	1	EA		
19	18" CMP DRAWDOWN STRUCTURE	IA-051	1	EA		
20	48" CMP WATER CONTROL STRUCTURE	IA-051	1	EA		

Continued on next page

21	12" CMP DRAWDOWN WETLAND OUTLET PIPE	IA-051	84	LF	
22	15" CMP TILE OUTLETS (20 LF EACH)	IA-051	1	EA	
23	24" CMP TILE OUTLETS (20 LF EACH)	IA-051	1	EA	
24	RIP RAP	IA-061	430	TON	
25	2" CLEAN STONE	IA-061	60	TON	
26	CONCRETE GROUT	IA-062	63	CY	
27	POLLUTION CONTROL, SILT FENCE	IA-005	120	LF	
28	POLLUTION CONTROL, TYPE 4 RECP	IA-005	385	SY	
29	FENCE REMOVAL	IA-001	1	LS	

TOTAL BASE BID	P
TOTAL DASE DID	D

in

THE FOLLOWING AFFIDAVIT MUST BE COMPLETED AND NOTARIZED, OR THIS BID WILL BE REJECTED

AFFIDAVIT

(Name of Firm)					
Located at					
detail before submitting; and that said Bidder, or the agents,	Proposal and Schedule of Prices form, and has checked the same in				
	(Signed)				
Subscribed and sworn to before me this day					
of, 2024					
(Signed, Notary)					
My Commission Expires, 20					

END OF DOCUMENT CC

State of Iowa

Iowa Department of Agriculture and Land Stewardship DIVISION OF SOIL CONSERVATION AND WATER QUALITY

KNOW ALL PERSONS BY THESE PRESENTS:

That we,	
of	as PRINCIPAL,
and	
of	_as SURETY(S),
are hereby held and firmly bound unto the State of I	Iowa in the penal sum of
and/100 dollar	rs (\$) for the payment, whereof, the said PRINCIPAL
and SURETY(S) bind themselves, their heirs, exect by these presents.	utors, administrators, successors and assigns, jointly and severally, firmly
	reas the PRINCIPAL is herewith submitting to the Iowa Department of Conservation and Water Quality, hereinafter called the DIVISION its
Nutrient Reduction Wetland Project Section 12, Township 91 North, Range 13 Project ID: Bre911312B Bid No. 24-04	West, Bremer County, Iowa
the DIVISION and the PRINCIPAL shall enter interms of the Proposal and Schedule of Prices (Docu	d proposal is rejected by the DIVISION , or if said proposal is accepted by to a contract in the form specified by the DIVISION in accordance with the ment CC) and shall furnish a bond for the faithful performance of said is obligation shall be null and void. Otherwise, it shall remain in full force
herein or fails to furnish the performance bond as no	e DIVISION and the PRINCIPAL fails to enter into the contract as defined oted above, within fourteen (14) days of the approval of the award, the he DIVISION the penal sum herein mentioned, it being understood that the d the penal sum or this obligation.
	ment under their several seals this day of, 2024, reto affixed and these presents duly signed by its undersigned representative
PRINCIPAL	SURETY
Ву	By
	Print Name:
If a partnership, all partners must sign	

END OF DOCUMENT EE